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Garfield Reservoir 

Replacement Project 

 

 

Scope: 

The projected construction duration 

for this project is 27 months.  The 

project includes: demolition of the 

existing reservoir and appurtenances, 

demolition of the existing pump 

station, construction of new 

reservoirs and all appurtenances, 

construction of pump station and 

construction of a new 11,314 square 

foot, two-story building inclusive of 

garage and storage rooms. 

Details: 

Original Contract Amount:   $18,626,440.00 

Amendment I to Contract: $206,279.70 

Amendment II to Contract: $(582,764.14) 

Change Orders:  $139,666.40 

Total Contract Amount: $18,389,621.96 

Construction Start:  March 2, 2015 

Duration:   27 months 

Orig. Completion Date: June 2017 

Est. Completion Date: Dec  2017 

Est. Percent Complete: 99% 

Status: 

Concrete sidewalks and swales are complete. Asphalt seal coat throughout site and at Garfield Reservoir is complete. Concrete Masonry 

Unit front wall and wrought iron is complete. Landscaping and irrigation throughout site is complete.  Operation and functional testing 

of Reservoir, Valve Vault and Pump Station has been performed. Motorized roller gate has been installed.  Elevator at the Water 

Distribution Facility was inspected and issued permit by state. Fire sprinkler system inspected, tested and approved by Fire inspector. 

Signage installation is complete.  Punch list activities are underway. Office furniture scheduled for installation next week.   

 

 

 


